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LETTER REQUESTING EXTENSION FOR CORRECTIVE ACTION MANAGEMENT PLAN
FOR THE DRAFT GROUP 3 RESOURCE CONSERVATION AND RECOVERY ACT FACILITY

INVESTIGATION REPORT NS MAYPORT FL
1/29/1996

NAVAL STATION MAYPORT



DEPARTMENT OF THE NAVY 
NAVAL STATION 

MAYPORT. FLORIDA 32228-0112 IN REPLY REFER TO: 

2.9 JAN 1996: 
Mr. Jon D. Johnston 
Region IV FFB-WMD 

NAVSTA Mayport Administ~th Record 

U.S. Environmental Protection Agency 
Document Index Numkr 

345 Courtland Street, N.E. 32228-000 
Atlanta, GA 30365 19.01 .oo.oon __ ._.- - 

Subj: EXTENSION REQUEST FOR CAMP 
REPORT SUBMITTAL, NAVAL 
STATION MAYPORT HSWA PERMIT 
FL9 170 024 260 

Dear Mr. Johnston: 

In accordance with our HSWA Permit #FL9 170 024 260 Naval Station 
Mayport (NAVSTA) requests an extension of the CAMP Completion Date 
for the Group III RCRA Facility Investigation report. 
due date is February 2, 

The current 
1996 and we are requesting a four week 

extension until March 4, 1996. 

NAVSTA is requesting this extension due to several delays we have 
experienced during the review/approval/start-up phases of our Navy 
Environmental Leadership Program Innovative Technologies contracts. 
These and other reasons were discussed during a technical meeting 
held by the Installation Restoration Partnering Team members at 
NAVSTA on January 18, 1996. 

If you have any further questions regarding this matter, NAVSTA's 
point of contact is Cheryl Mitchell, N4E4, at 904-270-6730 x31. 

Sincerely, 

copy to: 
FDEP Tallahassee (E. Nuzie/J. 

ROBERT P. WALDEN 
Lieutenant Commander, CEC, U.S. Navy 
Staff Civil Engineer 
By direction of 
the Commanding Officer 

Cason) 
SOUTHNAVFACENGCOM (Codes 1852/182) 

ABB-ES Tallahassee (T. Hansen) 
COMNAVBASE Jacksonville (N3) ’ 


